
TOWN OF NEWINGTON 
 

SCHOOL CODE COMPLIANCE PROJECT BUILDING COMMITTEE  
 

SPECIAL MEETING MINUTES 
 

June 1, 2010 
 

TOWN HALL LOWER LEVEL CONFERENCE ROOM L101 
 

I. Call to Order –the meeting was called to order at 4:33 PM. 
 

II. Roll Call – Members present: Steve Woods, Maureen Klett (arrived at 
4:45), Myra Cohen, Dave Nagel, and Dan Carson. Others present: 
Mark Welch, Oak Park Architects; William Collins, Superintendent of 
Schools; Lou Jachimowicz, Business Administrator; Jim Wenker and 
Mike Gaydos, Newington High School; and Jeff Baron, Dir. of 
Administrative Services. 

 
III. Public Participation - None 

 
IV. Review and discuss bid results – Nine bids were received. The bid for 

the lowest dollar amount was received from Scope Construction, 
followed by Cutter Enterprises and Millenium Builders.  The 
tabulation of the bids received was distributed by Mr. Baron and Mr. 
Welch distributed a summary and recommendation on award. Bidders 
were required to identify their subcontractors for site work, electrical 
work, and the gymnasium flooring. Both Scope Construction and 
Cutter Enterprises identified Gugliotti Associates as their flooring 
subcontractor. Mr. Welch contacted Gugliotti Associates and 
confirmed that they do not install the brand of flooring system 
specified. Millenium’s bid identified a subcontractor who does install 
the brand of flooring specified. Gugliotti Associates provided Mr. 
Welch with a sample of the Action Anchorflex DIN that they intended 
to install as a substitute. It was examined by the Committee. It has a 
different padding, with less cushioned material underneath, and is 
anchored to the subfloor differently, with pins that have to be driven in 
with some precision rather than a channel that the specified system 
has. The Committee did not consider the Action flooring equal or 
superior to the Robbins Bio-Channel Star system that was specified. 
The specifications included a procedure for substitutions, which 
neither Scope Construction nor Cutter Enterprises followed. This 
procedure would have allowed all bidders the opportunity to bid on an 
accepted substitute. The Committee agreed with Oak Park Architects’ 
recommendation that Millenium Builders was the lowest responsible 
bidder for the materials and systems specified. 



 
V. Take action on recommendation to the Town Council – Mr. Baron 

distributed a project budget that reflected Millenium Builders’ bid and 
a ten per cent project contingency. Mrs. Cohen moved that the 
Newington School Code Compliance Committee recommends to the 
Newington Town Council that it accept the bid of Millenium Builders 
of Rocky Hill for their base bid of $725,150 and their add alternate bid 
of $15,860 for the gymnasium floor guarantee.  The Committee also 
recommends that the Town accept the Project Budget as presented, for 
the code compliance and the gym floor replacement projects. Second 
by Mr. Carson. Discussion: Alternates 2 and 3 were on the Bid Form 
to allow the Board of Education to purchase these items if they decide 
they want to. Mr. Welch recommended that the Committee not accept 
Alternate 4. Mrs. Cohen requested that any draft resolution presented 
to the Town Council for acceptance include the date of the letters from 
the State Department of Education that authorized the Town to put the 
project out to bid. The motion passed unanimously by a vote of 5 YES 
to 0 NO. 

 
VI. Any Other Business Pertinent to the Committee – Mrs. Cohen made a 

motion to approve the minutes of the April 29, 2010 meeting, as 
presented. Second by Mr. Carson. Motion passed unanimously. Mr. 
Welch informed the Committee that the next phase would involve the 
remainder of the site work; the auditorium work, including the access 
to the stage; and hallway doors.  A separate School Facilities Unit 
review would be needed. The Chair would like the design work to start 
on the next phase so that the Town would be in a position to take 
advantage of the current favorable bid conditions if they should 
continue. Oak Park Architects was directed to complete their 
preliminary work on the next phase of the code project and to have 
Bongiovanni Group complete the remaining survey work.  

 
VII. Public Participation – None. 

 
VIII. Committee response to public participation – None. 

 
IX. Adjournment – the meeting adjourned at 5:13 pm. 

 
 

Respectfully submitted, 
 

Jeff Baron 
 
Jeff Baron 
Director of Administrative Services 


